

### Bitirme Projesi Yol Haritası

<b>Dönem başlamadan 2 hafta önce</b>	İlan edilen proje konularının incelenmesi, ilgili öğretim üyeleriyle görüşme
<b>1. Hafta</b>	Proje seçimi, proje danışmanı öğretim üyesi onayının alınması ve dersin seçilen şubesine kayıt
<b>1-13. Hafta</b>	Proje çalışması (bkz. Akademik Paket CSE8090)
<b>14. Hafta</b>	Proje raporun proje danışmanına teslimi
<b>15. Hafta</b>	Düzeltilmiş raporun ve bildirinin jüri üyelerine teslimi
<b>16. Hafta</b>	Bitirme projesi sunumu + basılı rapor, poster ve bildirinin jüriye teslimi

### Roadmap for Graduate Projects

<b>2 Weeks before the semester begins</b>	Examination of posted project topics, meetings with the academic staff
<b>1. Week</b>	Selecton of a project, getting the approval of project's advisor, registering in the selected project section
<b>1.-13. Week</b>	Project work (refer to Academic Package CSE8090)
<b>14. Week</b>	Submission of the project report to the project advisor
<b>15. Week</b>	Submission of the revised project report and conference paper to the members of the examination commitee.
<b>16. Week</b>	Project presentation and submission of the printed report, poster and paper to the jury